Brian Fontes AT&T Services inc. T: 202.457.2053
Vice President 1120 20" Street, NW F: 202.457.2008
Federal Regulatory Suite 1000

Washington, DC 20036

May 16, 2007

VIA ELECTRONIC FILING

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Re: EXPARTE NOTICE
WT Docket No. 01-108 and RM-11355

Dear Ms. Dortch,

On April 27, 2007 ADT Security Services, Inc. (ADT) and the Alarm Industry
Communications Committee (AICC) filed an Ex Parte Notice in the above-referenced
proceeding. Attached to the Notice was a document entitled “Facts Established By The
AMPS Sunset Record.” Both the Notice and the attachment contain erroneous
information that attempts to disguise the fundamental issue in this proceeding: the alarm
industry has known since February 2003 that cellular carriers would no longer be
required to support the analog AMPS standard, yet some in the alarm industry waited
almost four years to begin the transition to digital technology.

Item 5 of the attachment is entitled “Ongoing Issues With Cellular Networks Has
Slowed AMPS Replacement.” Subsection 5a includes the claim that “AT&T/Cingular
did not complete merger of incompatible networks until fall 2006 (See Cingular October
3, 2006 press release, Attachment A). Any conversion of AMPS radios on AT&T
network before then would have required a second truck roll this year.” These assertions
are false. As an initial matter, the AT&T Wireless and Cingular networks were not
incompatible. Both deployed GSM technology, as does the current integrated AT&T
Mobility network. The Analog Sunset Order was published in February 2003, a year
before the merger was announced. Both Cingular and AT&T Wireless had deployed
GSM at that time and GSM modems were available from a variety of manufacturers for
inclusion in alarm equipment, but neither ADT nor any other AICC member took any
action (other than issuance of an RFP) to transition customers to digital service during
this time. Nor did the alarm industry begin a transition during the time between the
announcement of the merger and October 2004, when the merger closed. After the
merger, during the integration of the networks, alarm equipment utilizing a GSM modem,
had it been deployed by the alarm industry, could have been reprogrammed over the air
(OTA), and so no second truck roll would have been required. Had alarm industry
members provided their customers with GSM alarm panels using digital technology prior
to the completion of the network integration (indeed, even prior to the merger) the
devices would have continued to operate on the merged network. Cingular never
indicated to ADT or any other customer or its third party representatives that the
integration would require a subsequent change of hardware for existing GSM alarm
equipment, nor did ADT ever ask Cingular about how the integration might affect a
transition to GSM alarm equipment. If they had asked, Cingular would have assured



them that no second truck roll would be required. Still, ADT did not even begin to test
devices for a transition to GSM until fall of 2006, more than three years after the order
was released.

The alarm industry attachment also includes assertions in section 5b that “while
working with the new AT&T/Cingular GSM network in late 2006, ADT experienced
significant network issues that were not resolved until January 26, 2007, 12 months from
the AMPS sunset. This delayed the start of a major analog for digital radio exchange
program. AICC Reply Comments p. 20.” For ADT to imply that there were any
“significant network issues,” let alone any that would have delayed ADT’s transition to
GSM alarm systems is misleading, at best.

During solution testing, ADT reported two separate minor network issues to
Cingular, each of which was resolved within a week by Cingular. A functional Short
Message Peer-to Peer (SMPP) solution was delivered to and accepted by ADT on
November 17, 2006. During ADT’s testing on or about November 28, 2006, an SMPP
connectivity issue in one of two SMPP Bind paths was reported to Cingular. Cingular
promptly identified the issue and corrected it in the earliest possible maintenance window
on December 1, 2006. ADT also reported an intermittent General Packet Radio Service
(GPRS) data transfer issue to Cingular on January 17, 2007. Working in conjunction
with ADT, Cingular identified an obscure switch configuration issue on January 19,
2007. Cingular implemented a temporary work around so that ADT could continue
testing. The issue was resolved permanently on January 23, 2007. Thus, ADT reported
two separate minor network issues to Cingular during solution testing, each of which was
resolved within a week. Cingular did not cause any delay in ADT’s digital rollout.

The alarm industry also contends in the attachment at section Sc that “the alarm
industry cannot be held accountable for delays caused by the cellular industry. The alarm
industry waited almost four years after the Analog Sunset Order to begin deploying a
digital alternative to AMPS. The alarm industry cannot lay the blame for its own inaction
at the feet of the cellular industry.

Please let me know if there are any questions concerning this matter.

Sincerely,

CC:  Erika Olsen Aaron Goldberger
Angela Giancarlo Fred Campbell
Bruce Gottlieb Roger Noel
Barry Ohlson Linda Change
Aaron Goldberger Richard Arsenault

Fred Campbell



